

## **NNHF Programmes: selected updates on activities in Quarter 1 2015 (1 January – 31 March 2015)**

General information about the programmes (partners, objectives and news) can be found on [www.nnhf.org](http://www.nnhf.org) under Programmes.

### **Overview**

<b>Novo Nordisk Haemophilia Foundation Q1 2015 update</b>	<b>By end Q1 2015</b>
Number of projects since 2005 (new projects since last quarter)	113 (6)
Number of fundraised projects (new projects since last quarter)	9 (0)
Number of fellowships (new fellowships since last quarter)	59 (8)
Number of awards (new awards since last quarter)	10 (2)
HCPs trained since 2005	23,330
Patients and family members educated & patient leaders trained since 2005	25,800
People with haemophilia retested and newly diagnosed	18,365
NNHF engaged in number of countries	65

## Regional updates

Region	Project	NNHF programme type	Phase	Activities this quarter	Upcoming activities	NNHF contact
Africa & Middle East	Egypt	Project	Execution Started: Q1 2013 Duration: 3 years	<ul style="list-style-type: none"> <li>- The organised one day caravan in Qenna, which included education activities for PwH and HCPs. The caravan also included open discussion with authorities</li> <li>- The Caravan was attended by 187 participants including 30 patients, 50 family members of patients, 107 HCPs</li> <li>- Leadership training took place in Luxor.</li> </ul>	- Establishing four physiotherapy clinics	sysd@nnhf.org
	Jordan 3	Project	Execution Started: Q4 2014 Duration: 2 years	<ul style="list-style-type: none"> <li>- Planning of activities during the first meeting of the steering committee</li> <li>- Progress was made in defining the website's layout</li> </ul>	- Educational material will be prepared	sysd@nnhf.org
	Kenya 2	Project	Execution Started: Q3 2014 Duration: 6 months	<ul style="list-style-type: none"> <li>- After establishing the Kenyan Haemophilia Association, a second awareness campaign was launched in the Kenyatta National Hospital where more than 150 patients and their family members participated</li> <li>- The campaign was covered by four television channels, making great steps in raising awareness of haemophilia in Kenya</li> </ul>	- Project closed	sysd@nnhf.org
	Kenya 3	Project	Formalisation Started: Q1 2015 Duration: 2 years	<ul style="list-style-type: none"> <li>- After signing the Project Partnership Agreement (PPA) the project's kick off has been initiated</li> <li>- The work with the clinic to establish the Comprehensive Care Centre started at Kenyatta National Hospital</li> </ul>	- Planning for opening ceremony for Comprehensive Care Centre	sysd@nnhf.org
	Kenya 2	Fellowship	Formalisation To start: Q2 2015 Duration: 6 month	- Fellowship for a haematologist from Eldoret, Kenya, started in Johannesburg, South Africa in April	- Results to be presented in the upcoming NNHF Council meeting in September 2015	sysd@nnhf.org
	Kenya 3	Fellowship	Formalisation To start: Q1 2015 Duration: 2 month	- Fellowship for a physiotherapist from Kenyatta, Kenya, in Johannesburg, South Africa for two months started in February	- Results to be presented in the upcoming NNHF Council meeting in September 2015	sysd@nnhf.org

	Libya 1	Fellowship	Formalisation To start: Q1 2015 Duration: 1 month	- Fellowship for a lab technician from Benghazi, Libya, in Ampang Hospital, Malaysia began	- Results to be presented in the upcoming NNHF Council meeting in September 2015	sysd@nnhf.org
	Libya 2	Fellowship	Formalisation To start: Q1 2015 Duration: 6 month	- Fellowship for a haematologist from Benghazi, Libya, began in Ampang Hospital, Malaysia for three months started in January	- Results to be presented in the upcoming NNHF Council meeting in September 2015	sysd@nnhf.org
	Mali	Fellowship	Formalisation To start: Q1 2015 Duration: 2 month	- Fellowship for a nurse from Bamako, Mali, began in Montpellier, France	- Results to be presented in the upcoming NNHF Council meeting in September 2015	sysd@nnhf.org
	Mauritius	Project	Formalisation To start: Q3 2015 Duration: 2 years	- The NNHF Council approved the project in the last meeting in March with a focus on strengthening the diagnostic facilities of Mauritius - Establish a multidisciplinary care team - Improve the physiotherapy care provided to patients - Empower patients through educational sessions and camps - Create awareness by organising two world haemophilia day celebrations - Create an electronic medical registry and complete data	- Preparation of the project kick off	sysd@nnhf.org
	Nigeria 2	Project	Formalisation Started: Q1 2015 Duration: 2 years	- After signing the Project Partnership Agreement (PPA) the team is preparing for the project kick off	- Signature of Project Partnership Agreement and project kick off	sysd@nnhf.org
	Pakistan 5	Project	Execution Started: Q4 2014 Duration: 2 years	- The national "Haemophilia Youth Group" held elections and began planning for the Youth Summit of Pakistan with leadership trainings for the newly elected Executive Committee - Continued development of PHPWS by visiting various provinces and relationship build - Photography exhibition of community members took place in Q2 2015 - Website continues to be developed - Outreach for diagnosis and screening programme continues - National registry continues to be developed and the data managed	- Additional leadership training for Youth Group - Awareness Seminar for HCPs - Educational sessions for People with Haemophilia and their family members - Provincial Visits	sysd@nnhf.org

	Palestine	Project	Execution Started: Q2 2014 Duration: 18 months	<ul style="list-style-type: none"> <li>- Specifications of the coagulometer device was prepared by the central lab department and sent to the Ministry of Health purchasing department to prepare the bidding document.</li> <li>- All the educational materials for people with haemophilia were printed and distributed to all the treating centre to be given to the patients</li> </ul>	<ul style="list-style-type: none"> <li>- Organise patient education sessions</li> </ul>	sysd@nnhf.org
	South Africa 3 – Eastern Cape	Project	Execution Started: Q2 2014 Duration: 2 years	<ul style="list-style-type: none"> <li>- 14 team members took place in an awareness walk, promoting the haematological services offered to patients at local centres</li> <li>- Trainings for HCPs for diagnosis and treatment options in Mthatha with 52 GPs and HCPs attending from the entire region</li> <li>- In Queenstown, a refresher training course for EMS personnel was organised and 20 ambulance drivers attended</li> <li>- Team members met with hospital department heads regarding the planning of laboratory consultations</li> <li>- The test phase for the national haemophilia registry began with initial training being completed</li> <li>- Educational material intended to increase awareness was created and delivered to reach region participating in the project</li> </ul>	<ul style="list-style-type: none"> <li>- Planning for additional training other EMS personnel</li> <li>- Training for laboratory staff planned</li> <li>- Additional training for registry software planned for Q3 2015</li> <li>- Team members will prepare training session material</li> </ul>	sysd@nnhf.org
	Sudan	Fellowship	Formalisation To start: Q1 2015 Duration: 2 months	<ul style="list-style-type: none"> <li>- Fellowship for a physiotherapist from Khartoum, Sudan, in Cairo, Egypt took place for the duration of two months</li> </ul>	<ul style="list-style-type: none"> <li>- Results to be presented in the upcoming NNHF Council meeting in September 2015</li> </ul>	sysd@nnhf.org
	Tanzania 1	Fellowship	Formalisation To start in Q3 2015 Duration: 3 months	<ul style="list-style-type: none"> <li>- Fellowship for nurse from Moshi, Tanzania to take place in Vellore, India</li> </ul>	<ul style="list-style-type: none"> <li>- Start training in May 2015</li> </ul>	sysd@nnhf.org
	Tanzania 2	Fellowship	Formalisation To start in Q3 2015 Duration: 3 months	<ul style="list-style-type: none"> <li>- Fellowship for nurse from Moshi, Tanzania to take place in Vellore, India</li> </ul>	<ul style="list-style-type: none"> <li>- Start training in May 2015</li> </ul>	sysd@nnhf.org

Region	Project	NNHF programme type	Phase	Activities this quarter	Upcoming activities	NNHF contact
Americas	Argentina 2, South Buenos Aires	Project	Formalisation To start: Q4 2015 Duration: 1.5 years	<ul style="list-style-type: none"> <li>- This project was approved by the NNHF Council in the last meeting in March with the following objectives:</li> <li>- Establish a working agenda with all relevant health institutions in the region and create a network</li> <li>- Evaluate the patients' situation and empower them and</li> </ul>	<ul style="list-style-type: none"> <li>- Signature of Project Partnership Agreement and project kick off</li> </ul>	deni@nnhf.org

				<ul style="list-style-type: none"> <li>- their families through education</li> <li>- Strengthen the healthcare institutions in the region through training</li> </ul>		
	Bolivia	Fundraised Project	Execution Started: Q2 2014 Duration: 1 year	<ul style="list-style-type: none"> <li>- Meetings with the Ministry of Health representatives to recognize WHD as a national health day</li> </ul>	<ul style="list-style-type: none"> <li>- Continued diagnosis of patients</li> <li>- ID-cards for patients</li> <li>- Awareness campaign</li> </ul>	deni@nnhf.org
	Brazil 2	Project	Execution Started: Q3 2011 Duration: 3 years	<ul style="list-style-type: none"> <li>- Purchase of equipment to upgrade registry server is ongoing</li> <li>- Last steps for preparing the registry user manual are being taken and should be completed in February 2015.</li> </ul>	<ul style="list-style-type: none"> <li>- Project will end in Q1 2015</li> </ul>	axal@nnhf.org
	Brazil 3	Project	Execution Started: Q3 2013 Duration: 2 years	<ul style="list-style-type: none"> <li>- Refresher trainings: The general themes about hemophilia referenced by the 1st phase of trainings held though the project are being taken up again. Professionals were later divided into three groups guided by the multidisciplinary team on a discussion of three clinical cases. Training in Linhares - 23/10/14, 90 HCPs participated. Training in Vitoria: 31/10/14 - 30 HCPS participated (8 nurses, 16 dentists, 4 doctors, 1 biochemist and 1 social worker )</li> </ul>	<ul style="list-style-type: none"> <li>- ...</li> </ul>	axal@nnhf.org
	Central America, the Caribbean and Venezuela	Project	Execution Started: Q2 2014 Duration: 1.5 years	<ul style="list-style-type: none"> <li>- Mini-projects have been implemented in three out of the eight participating countries</li> <li>- Planning for the regional leadership workshop is almost done</li> </ul>	<ul style="list-style-type: none"> <li>- In June the regional leadership workshop for the participants of the patient associations from nine countries will be carried out</li> </ul>	deni@nnhf.org
	Chile 2	Fellowship	Formalisation To start: Q2 2015 Duration: 2 weeks	<ul style="list-style-type: none"> <li>- This fellowship was approved by the NNHF Council in the last meeting in December for a physiotherapist from Chile to be trained in Valencia during 2 weeks.</li> </ul>	<ul style="list-style-type: none"> <li>- Start training in June 2015</li> </ul>	deni@nnhf.org
	Chile 3	Fellowship	Formalisation To start: Q2 2015 Duration: 2 weeks	<ul style="list-style-type: none"> <li>- This fellowship was approved by the NNHF Council in the last meeting in December for a family doctor from Chile to be trained in Valencia during 2 weeks.</li> </ul>	<ul style="list-style-type: none"> <li>- Start training in June 2015</li> </ul>	deni@nnhf.org
	Chile 4	Fellowship	Formalisation To start: Q3 2015 Duration: 1 month	<ul style="list-style-type: none"> <li>- This fellowship was approved by the NNHF Council in the meeting in March 2015 for a nurse from Santiago, Chile to be trained in Campinas, Brazil.</li> </ul>	<ul style="list-style-type: none"> <li>- Start training in September 2015</li> </ul>	deni@nnhf.org
	Chile 2	Project	Execution Started: Q2 2014 Duration: 2 years	<ul style="list-style-type: none"> <li>- Planning of project activities throughout 2015: WHD educational activities, school visits, leadership workshop, primary care training.</li> </ul>	<ul style="list-style-type: none"> <li>- WHD educational activities</li> <li>- Sessions at schools attended by children with</li> </ul>	deni@nnhf.org

					<ul style="list-style-type: none"> <li>haemophilia</li> <li>- Training of primary health centres</li> <li>- Leadership training with patient association</li> </ul>	
	Colombia 4	Fellowship	Formalisation To start: Q3 2015 Duration: 2 month	<ul style="list-style-type: none"> <li>- This fellowship was approved by the NNHF Council in the meeting in December 2014 for a physician from Bogota, Colombia to be trained in Oxford, UK.</li> </ul>	<ul style="list-style-type: none"> <li>- Start training in August 2015</li> </ul>	deni@nnhf.org
	Costa Rica	Fellowship	Formalisation To start: Q2 2015 Duration: 1 month	<ul style="list-style-type: none"> <li>- This fellowship was approved by the NNHF Council in the meeting in September 2014 for a haematologist from San José, Costa Rica to be trained in Campinas, Brazil.</li> </ul>	<ul style="list-style-type: none"> <li>- Start training mid-April 2015</li> </ul>	deni@nnhf.org
	Cuba 2	Project	Formalisation To start: Q4 2015 Duration: 2 years	The project with the Institute of Hematology and Immunology (IHI) from Havana was approved by the NNHF Council at the end of March 2013. The project will focus on decentralisation of care to the Eastern and Southern part of the country. It is still in the endorsement process by the Ministry of Health.	Start of project activities in Q4/2015	deni@nnhf.org
	Ecuador 1	Fellowship	Formalisation To start: Q3 2015 Duration: 1 month	<ul style="list-style-type: none"> <li>- This fellowship was approved by the NNHF Council in the meeting in March 2015 for a haematologist and paediatrician from Quito, Ecuador to be trained in Campinas, Brazil.</li> </ul>	<ul style="list-style-type: none"> <li>- Start training in September 2015</li> </ul>	deni@nnhf.org
	Ecuador 2	Fellowship	Formalisation To start: Q3 2015 Duration: 1 month	<ul style="list-style-type: none"> <li>- This fellowship was approved by the NNHF Council in the meeting in March 2015 for a dentist from Quito, Ecuador to be trained in Campinas, Brazil.</li> </ul>	<ul style="list-style-type: none"> <li>- Start training in September 2015</li> </ul>	deni@nnhg.org
	Guatemala	Project	Formalisation To start: Q4 2015 Duration: 2 years	<ul style="list-style-type: none"> <li>- This project was approved by the NNHF Council in the meeting in September 2014 with the following objectives:</li> <li>- Train the healthcare professionals from both public hospitals and social security hospital in Guatemala City as well as hospital in Quetzaltenango</li> <li>- Improve the hospital infrastructure and quality of care of PwH</li> <li>- Educate patients and their families by the multidisciplinary care team</li> <li>- Create a national technical committee for haemophilia and institutionalise it</li> <li>- Create national haemophilia treatment guidelines</li> <li>- Project Partnership Agreement will be signed soon.</li> </ul>	<ul style="list-style-type: none"> <li>- Signature of Project Partnership Agreement and project kick off</li> </ul>	deni@nnhf.org
	Jamaica	Project	Execution Started: Q3 2014 Duration: 2 years	<ul style="list-style-type: none"> <li>- Finalised the database form to create the national registry</li> <li>- Preparation for the educational concept for patient training.</li> </ul>	<ul style="list-style-type: none"> <li>- Training on vWF testing</li> <li>- Create educational concept</li> </ul>	deni@nnhf.org
	Mexico 2, Monterrey	Project	Execution Started: Q1	<ul style="list-style-type: none"> <li>- Preparation for this year's patient summer camp</li> <li>- One patient educational session has been carried out each</li> </ul>	<ul style="list-style-type: none"> <li>- WHD symposium about haemophilia</li> </ul>	deni@nnhf.org

			2014 Duration: 2 years	<ul style="list-style-type: none"> <li>- month, 3 in total.</li> <li>- Nurses trained in Panama offered infusion session to patient and families. The workshop was focused on the importance of prophylaxis and home treatment.</li> </ul>	<ul style="list-style-type: none"> <li>- and coagulation disorders, a "Building Up"-activity using LEGO bricks</li> <li>- Educational sessions at patients' schools</li> </ul>	
	Mexico 3	Project	Formalisation To start: Q2 2015 Duration: 1.5 years	<ul style="list-style-type: none"> <li>- The Project Partnership Agreement has been signed</li> </ul>	<ul style="list-style-type: none"> <li>- Project kick off</li> </ul>	deni@nnhf.org
	Nicaragua	Project	Formalisation To start: Q4 2015 Duration: 2 years	<ul style="list-style-type: none"> <li>- This project was approved by the NNHF Council in the last meeting in December with the following objectives:</li> <li>- Improve coagulation laboratory to define the epidemiological picture of haemophilia</li> <li>- Promote and improve comprehensive care through creation of national treatment guidelines and training</li> <li>- Educate patients and families on haemophilia</li> <li>- Strengthen the haemophilia care centre and the patient association.</li> </ul>	<ul style="list-style-type: none"> <li>- Signature of Project Partnership Agreement and project kick off</li> </ul>	deni@nnhf.org
	Panama 1	Fellowship	Formalisation To start: Q3 2015 Duration: 1 month	<ul style="list-style-type: none"> <li>- This fellowship was approved by the NNHF Council in the meeting in March 2015 for a social worker from Panama City, Panama to be trained in Campinas, Brazil.</li> </ul>	<ul style="list-style-type: none"> <li>- Start training in September 2015</li> </ul>	deni@nnhf.org
	Panama 2	Fellowship	Formalisation To start: Q4 2015 Duration: 1 month	<ul style="list-style-type: none"> <li>- This fellowship was approved by the NNHF Council in the meeting in March 2015 for a haematologist from Panama City, Panama to be trained in Santiago de Chile, Chile.</li> </ul>	<ul style="list-style-type: none"> <li>- Start training in November 2015</li> </ul>	deni@nnhf.org
	Paraguay	Project	Formalisation To start: Q4 2015 Duration: 1.5 years	<ul style="list-style-type: none"> <li>- This project was approved by the NNHF Council in the last meeting in December with the following objectives:</li> <li>- Strengthen care offered to patients with haemophilia through training</li> <li>- Set up a coagulation laboratory at the Hospital de Clínicas de San Lorenzo and train the staff to achieve quality diagnosis</li> <li>- Execute a nationwide census to diagnose and register patients</li> <li>- Empower patients and families through education.</li> </ul>	<ul style="list-style-type: none"> <li>- Signature of Project Partnership Agreement and project kick off</li> </ul>	deni@nnhf.org

Region	Project	NNHF programme type	Phase	Activities this quarter	Upcoming activities	NNHF contact
Asia	China 3	Project	Execution Started: Q2 2012, extended to Q4 2015	<ul style="list-style-type: none"> <li>- A quality control meeting was held in Wenzhou in Oct 2014. Professor Peng Mingting from National Health and Family Planning Commission of China, Professor Wang Xuefeng from Shanghai Ruijin Hospital, Professor Zhao</li> </ul>		axal@nnhf.org

				<p>Yongqiang from Peking Union Medical College Hospital and other experts participated in the meeting</p> <ul style="list-style-type: none"> <li>- Follow up actions are being taken and the NEQAS team from Sheffield will be involved to provide expert input.</li> </ul>		
	China 4	Project	<p>Execution Started: Q3 2014 Duration: 2,5 years</p>	<ul style="list-style-type: none"> <li>- HCP Education in Heze on Nov. 23th, 2014 including the doctors in hosted centre and other selected doctors/nurses from other 4 centres: Total 74 HCP attend the sessions including 43 doctors, 11 nurses, 15 lab techs, 3 physiotherapists and 2 MoH representatives</li> <li>- Training sessions for PWH and families in Heze on Nov. 22th, 2014: Total 58 people including 36 patients and 22 family members from Heze attend the sessions.</li> <li>- HCPs from Taian training in provincial expert team group including 2 nurses, 2 physiotherapists and 3 lab technicians.</li> </ul>		axal@nnhf.org
	Cambodia	Project	<p>Execution Started: Q1 2012 Duration: 3 years</p>	<ul style="list-style-type: none"> <li>- Building Self-esteem Training Workshop (Group Therapy) Phnom Penh 23-Nov-2014</li> <li>- 2. Feeling Training Workshop (Group Therapy) Siem Riep 30-Dec-2014</li> <li>- All of CHA board and volunteers are involved in these workshops. It's a form of relief from their stress. They can share their difficulties and they can form a network.</li> </ul>	- Radio and TV awareness campaign to start	axal@nnhf.org
	India 2	Project	<p>Execution Started: Q1 2012 Duration: 3 years</p>	<ul style="list-style-type: none"> <li>- Training of ASHA members in Dakshina Kannada is being continued.</li> <li>- Follow up of Udupi district and concentration of training in other districts to continue</li> <li>- 16 students are in their last year of training. They complete their studies August next year.</li> </ul>		axal@nnhf.org
	India 3	Project	<p>Execution Started: Q3 2012 Duration: 2 years</p>	<ul style="list-style-type: none"> <li>- Haemophilia Awareness And Training Programme HATS level VIII - Haemophilia Self Help Group, Conducted on 25th November, 2014 – 20 participants:</li> <li>- Summary of suggested points:</li> <li>- Knowledge on Haemophilia awareness should be augmented with blogs and online presence. The awareness programme should be extended to schools and other important medical institutions across the NCR region.</li> <li>- A suitable timing for the meeting has to be scheduled probably in the after-noon hours for further SHG meets</li> <li>- Formation of a social interaction group such as Whatsapp, would be helpful in constituting a forum for the PWH from the Centre</li> <li>- Sign-boards should be put up in the campus for wide-spread advertisement of the Centre</li> <li>- In emergency situations a near-by Centre would be beneficial to avail factors where stock is available</li> <li>- Haemophilia Awareness And Training Programme HATS IX - For Patients &amp; Families - Conducted on 05th December, 2014 – 70 participants:</li> <li>- Presentations on basic Haemophilia dis-ease information such as cause of bleeding, frequency of bleeds, mostly</li> </ul>		axal@nnhf.org



				affected joints, how to deal with inflammation and injury care, treatment with AHF. Much stressed was the importance of self-infusion which is soon queued to be undertaken. 10-15 patients were identified for inclusion in the first batch of infusion training.		
	India 4	Project	Execution Started: Q3 2013 Duration: 1 year	<ul style="list-style-type: none"> <li>- Numerous training modules and presentations were developed by professionals and women within the community covering the issues like, Education &amp; Awareness on hemophilia, psycho-social issues, and ways to establish importance of their role in the life of PWH and community</li> <li>- The Women's Group Leadership Manual covers vision-mission, major issues related to women, roles &amp; responsibilities, defining leadership, values &amp; ethics, team building, activity plan, networking, accountability. This manual will work as a guide for women care givers in general</li> <li>- In various chapters, women groups have been functioning as support group, who meet regularly one or thrice in a month and discuss various issues. The training workshops provide them a platform where both experienced women and the beginners/learners meet and exchange their knowledge and ideas creating a strong knowledge base</li> <li>- Through the regional workshops, active leaders were chosen, representing their chapters in the national level workshops. The workshops give them feeling of sisterhood and create strong bond amongst women care givers.</li> </ul>	- Waiting for project final report.	axal@nnhf.org
	India 5	Project	Execution Started: Q1 2014 Duration: 18 months	<ul style="list-style-type: none"> <li>- Organized Hemophilia Rehabilitation Camp for 25 Children and 25 Mothers from 26th to 28th of December 2014 at Sri Murugha Mutt. The camp included distribution of pre and post-tests</li> <li>- Outcomes: <ul style="list-style-type: none"> <li>1. Self-Confidence among Mothers to bring up their children</li> <li>2. Acceptance of Hemophilia among children</li> <li>3. Promoting Physiotherapy to keep fit &amp; minimize bleeding episodes</li> <li>4. Continuation of such camp every year with the support of Sri Murugha Mutt</li> </ul> </li> <li>- Actions to be taken: <ul style="list-style-type: none"> <li>Pre camp &amp; Post camp questionnaire forms (like level of Knowledge, Acceptance &amp; Adjustment (Coping) about Hemophilia) are instituted among the participants. Leadership qualities, Life style modifications are also assessed.</li> <li>A study result will be submitted after completing the project along with final report</li> </ul> </li> <li>- Promotion of Physiotherapy is one of the main objectives of this project. The Musculoskeletal assessment of each participant is being documented with FISH score. Monthly Clinic (Open Clinic-2nd Saturday) will be utilized to follow up the CwH / YwH by the Physiotherapist. Quarterly</li> </ul>	- MSK Workshop which is scheduled on 21st February 2015.	axal@nnhf.org

				<p>assessment in the progress is documented in the case file &amp; final assessment report will be sent at the end of the project</p> <ul style="list-style-type: none"> <li>- Results about this study will be presented during the MSK Workshop which is scheduled on 21st February at JJM Medical College for 50 doctors, 25 nurses &amp; 5 physiotherapists.</li> </ul>		
	India 6	Project	<p>Execution Started: Q4 2014 Duration: 2 years</p>	<ul style="list-style-type: none"> <li>- A two-day workshop on the Management of Hemophilia was organized on 29th and 30th November 2014 for the medical professionals of the north eastern region, which was conducted by Dr. Alok Srivastava, Dr. Auro Viswabandya and their team from CMCH, Vellore. The Training program was organized by the Department of Onco-Haematology, Gauhati Medical College &amp; Hospital, Regional Institute of Medical Sciences, Imphal – Manipur and Guwahati Chapter, supported by Novo Nordisk Haemophilia Foundation. A total number of 108 medical professionals which included Haematologists, Paediatrics, Nurses, Laboratory technicians, Physiotherapists attended the workshop.</li> </ul>	-	axal@nnhf.org
	Indonesia	Project	<p>Execution Started: Q1 2013 Duration: 2 years</p>	<ul style="list-style-type: none"> <li>- Newly formed IHS chapter and Hemophilia Care Center in Tangerang Provincial Hospital in Banten. This was achieved through good coordination, and extensive meetings with all stakeholders (IHS, ISHBT, local layman, hospital management)</li> <li>- Symposium and workshop for doctors and nurses about Hemophilia in Emergency Setting (18 October 2014)</li> <li>- Training of Trainers for Makassar Hemophilia Centre (13-14 November 2014). Total participants in this event are 100 medical doctors specialist from Paediatrics, Internal medicine and clinic pathologist</li> <li>- Training of Trainers for Tangerang Haemophilia Centre (17 December 2014) .The participants of this event were doctors, dentists, and nurses from Tangerang Provincial Hospital and Primary Health Care Centres in Kabupaten Tangerang. Total participants in this event are 91 participants (49 doctors from Primary Healthcare centres 42 doctors and nurses from RSU Tangerang). Two weeks after this event, 6 new suspected patients. were referred from primary health care centre to the Tangerang Provincial Hospital, and all were diagnosed as hemophilia A.</li> </ul>	-	axal@nnhf.org
	Malaysia	Project	<p>Formalisation To start: Q1 2015 Duration: 3 years</p>	<ul style="list-style-type: none"> <li>- This project was approved by the NNHF Council in the last meeting in December with the following objectives:</li> <li>- Raise awareness among healthcare professionals on the diagnosis and treatment of women with bleeding and clotting disorders</li> <li>- Create a women's support group at a national level</li> <li>- Devise a leadership manual for the women's group in Malaysia</li> </ul>		axal@nnhf.org

				<ul style="list-style-type: none"> <li>- Engage media to support improvement of care in Malaysia</li> <li>- Set up a National Haemophilia and Coagulation Disorders Standards Board</li> </ul>		
	Myanmar	Project	Execution Started: Q4 2013 Duration: 18 months	<ul style="list-style-type: none"> <li>- Patient association registration is still ongoing. It is awaited the government will approve it completely</li> <li>- Started coagulation clinic (which was not done previously) in OPD with permission from health ministry. Also started 24 hrs service to haemophilia patients with factor concentrates donated by WFH. Previously it was only possible to service them during office hours.</li> </ul>		axal@nnhf.org
	Nepal	Project	Formalisation To start: Q1 2015 Duration: 6 months	<ul style="list-style-type: none"> <li>- This project was approved by the NNHF Council in the last meeting in December with the following objectives:</li> <li>- Increase NHS local chapters knowledge on haemophilia and provide a structured approach to advocacy</li> <li>- Support haemophilia care training for two doctors (one paediatrician and one general physician) from rural areas of each chapter</li> <li>- Raise awareness amongst local government officials.</li> </ul>		axal@nnhf.org
	Philippines	Project	Execution Started: Q3 2012 Duration: 3 years	<ul style="list-style-type: none"> <li>- A total of 57 new hemophilia cases were registered in the online system through partnership with HAPLOS Foundation Inc.</li> </ul>		axal@nnhf.org
	Vietnam 2	Project	Execution Started: Q2 2013 Duration: 3 years	<ul style="list-style-type: none"> <li>- Medical specialists from Melbourne and Ireland came to Vietnam. 03 peer group meetings were organized including medical evaluation for patients and families</li> <li>- 1. Meeting 1, 10-14/11/2014: 81 Patients and families attended</li> <li>- 2. Meeting 2, 2/12/2014 : 90 patients and families attended</li> <li>- 3. Meeting 3, 17-18/12/2014: 65 patients and families attended</li> <li>- The annual national hemophilia meeting with Ha Noi, Ho Chi Minh City, Can Tho and Hue took place on 19/12/2014.</li> </ul>	-	axal@nnhf.org
	Thailand	Project	Execution Started: Q4 2013 Duration: 1 year	<ul style="list-style-type: none"> <li>- Completed and printed the NHSO book "Guideline of treatment and care of haemophilia patient in the community" including the phone number for contact the hot line</li> <li>- Monitoring visits to Nan, Lampang, Sakonnakorn and Kalasin.</li> </ul>	-	axal@nnhf.org

Region	Project	NNHF programme type	Phase	Activities this quarter	Upcoming activities	NNHF contact
<b>Europe &amp; Caucasus</b>	Armenia	Project	Execution Started: Q4 2014 Duration: 2 years	<ul style="list-style-type: none"> <li>- Armenian Haematology Association and the Armenian Association of Haemophilia Patients work to develop haemophilia treatment guidelines</li> <li>- Additional educational awareness material developed</li> </ul>	<ul style="list-style-type: none"> <li>- Training of HCPs abroad</li> <li>- Further develop the national haemophilia registry</li> </ul>	sysd@nnhf.org
	Georgia	Project	Execution Started: Q1 2013 Duration: 2 years	<ul style="list-style-type: none"> <li>- Patients home visits in Batumi</li> <li>- Training workshop for HCP at the national medical centre.</li> </ul>	<ul style="list-style-type: none"> <li>- Continue patients home visits</li> </ul>	sysd@nnhf.org
	Lithuania 2	Project	Execution Started: Q2 2013 Duration: 2 years	<ul style="list-style-type: none"> <li>- Follow up visit for training and joint evaluations in Vilnius, Kaunas and Klaipeda (in Lithuania).</li> <li>- Preparations for the last regional workshop including eight countries.</li> </ul>	<ul style="list-style-type: none"> <li>- Follow up visit to Ukraine</li> <li>- Holding the regional workshop</li> </ul>	deni@nnhf.org
	Serbia 2	Project	Execution Started: Q1 2015 Duration: 2 years	<ul style="list-style-type: none"> <li>- Project partnership agreement signed during a meeting on January 2015</li> <li>- Beginning the development of the psychosocial workshop materials.</li> </ul>	<ul style="list-style-type: none"> <li>- Finalise workshop materials and organisation of event</li> </ul>	axal@nnhf.org